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RECEIVED
JUN 26 1991

Mr. Ed Marek
Acting Manager
Chicago Area Region
Field Operations Section
Illinois Environmental

Protection Agency
1701 First Avenue
Maywood, Illinois 60153

Dear Mr. Marek:

Subject: Progress Report for the 103rd and Doty
Closure Plan for April 1991

This letter transmits information and data for the month
of April 1991 on the closure plan for the 103rd and Doty
si te.

No sludge was delivered to the Doty site in April 1991.

Phase I construction was halted in December and was
scheduled to resume in April 1991. However, due to wet
conditions, Phase I construction was rescheduled to resume in
May 1991.

Very touly

Cecil Lue-Hing, Dy-Sc., P.E,
Director
Research and Development
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